
KRISCHE CONSTRUCTION 
Ponderosa Community - 
Short Interval Schedule

YELLOW = WEEKENDS
"X" = DAYS SCHEDULED

All Dates are Proposed Dates and subject to 
change

Dates:  8/3/20 - 8/30/20 DAY / DATE M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU

Activity Subcontractor 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Rosewood Water WT X X X X X X X X X X

Build Storm Inlet at Rosewood WT X X X X X

Grade Curb & Gutter Rosewood WT X X X

Curb & Gutter at Rosewood NorthStar X X X X

GradeSidewalk/Paving Rosewd WT X X X

Sidewalks at Rosewood 9/1/20 NorthStar

Asphalt at Rosewood 9/7/20 St Vrain

   10th & Cherry
Traffic Control Full Lane Shut Down Quality TC X X X X X X X X X X X X X X X X X X X X X X X X X X X X

 Demo Cherry  WT X X X

Grading for Curb & Gutter WT X X

Curb & Gutter Form & Pour NorthStar X X X

Grading for Sidewalks WT X X X

Sidewalks Form & Pour NorthStar X X X X

Grading for Asphalt Paving WT X X

Asphalt Paving St Vrain X X X

Striping & Stop Signs 9/1/20 KC Striping

OPEN 10th & Cherry Ave 9/3/20 KCI 

PONDEROSA CT
Sewer Manhole WT X X

Sewer Main WT X X X

Sewer Laterals WT X X X

Water Main WT X X X

Water Services WT X X X

Build Inlet Ponderosa WT X X X X X

Grade for pans/sidewalk WT X X

Pour pans / Sidewalk Northstar

Grade for asphalt paving 9/8/20 WT

Paving  9/10/20 St Vrain


